

Acceptance Testing

UAT Execution & Report Submission

Date	26 September 2026
Team ID	SWTID-2026-9408
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the Standard Laptop Procurement Automation project at the time of release to User Acceptance Testing (UAT).

EXECUTION STATUS (In Progress)

The ServiceNow Flow Designer implementation (Milestones 1–3: Flow, Flow Assignment, and Service Catalog) has been built and an initial round of testing completed. 3 of 9 test cases have passed so far (TC-001, TC-002, TC-004), confirming request submission, manager approval, and automated task creation & assignment all work as expected. The remaining 6 cases — rejection handling, task closure, SLA escalation, asset registration, and dashboard visibility — are still “Not Tested” and will be updated as execution continues.

2. Defect Analysis

This report shows the number of resolved or closed bugs at each severity level, and how they were resolved:

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	0	0	0
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	0	0	0

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and are not yet tested, grouped by functional section:

Section	Total Cases	Not Tested	Fail	Pass	Covers
Request Submission	2	1	0	1	TC-001, TC-009
Approval Workflow	2	1	0	1	TC-002, TC-003
Automated Task Creation & Assignment	2	1	0	1	TC-004, TC-006
Hardware Task Closure & Notification	1	1	0	0	TC-005
Asset Registration & Reporting	2	2	0	0	TC-007, TC-008
Totals	9	6	0	3	